
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:02 PM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 386 Date: 18-Jul-2011 Monday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 678

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear and mild

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

CCO #140

•Dropped off my State truck at the Bay Bridge truck shop for maintenance.
•0800 hrs concrete pour for the slab around the CCO 140 mockup. I took 2 cylinders of this mix.
The crew of 5 were on site at 0700 hours this morning in preparation for the slab pour around the CCO 140
mockup. The area was cleared of debris and the concrete truck arrived around 0800 hrs. The first truck
had 9 cubic yards of 2500 psi concrete, and the second truck had 6 cubic yards of the same mix (Mix
#1412516). The mix took a couple hours to become set enough to finish, so the crew of 4 remaining
workers stayed until 1300 hrs finishing the surface.

Workers present include:
Alvaro Ibarra
Arturo Ibarra
Pantaleon Perez
Savador Cerna
Gilbert Rodriguez

•Met with Michael Cheng, intern for Caltrans/MTC to go over questions he had regarding the Seismic Joint
of the Bay Bridge.
•Met with Brian Maroney

I accrued 2 hours of overtime covering the Contractor's hours.

General Comments

* Dropped truck off at the Bay Bridge shop for service.
* 0800 hrs concrete pour around the CCO 140 mockup.
* Met with the new intern, Michael Cheng, to go over the scope of his work for the day.
* Discussions with Brian Maroney, Mike Whiteside, and Karen Wang regarding the CHP mockup testing as
well as the scope of work for Michael.
* Generate responses for RFI 2507 and RFI 2509.
* Diary work.
* Extra Work Bills for CCO 140.

Accrued 2 hours of overtime documenting the work performed today for CCO 140 as well as organizing
the Extra Work Bills for CCO 140.
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Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 386 Date: 18-Jul-2011 Monday

Bid Item: 001 0-SJT-EFA.140CCO-140 Seismic Joint Testing
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